



Iowa Department of Public Health

Thomas J. Vilsack
Governor

Sally J. Pederson
Lt. Governor

Mary Mincer Hansen, R.N., Ph.D.
Director

PROJECT TITLE: System Registry

CT2948

CONTRACTOR: Quality Consulting, Inc.

AMENDMENT: # 1

This contract is amended by:

2.10 "Project Completion Date" means the date by which Vendor must complete all work and provide all Deliverables pursuant to this Agreement. For purposes of this Agreement, the Project Completion Date is September 30, 2005.

Section 7. Term. The term of this contract is for three years with the Department having three one-year options to extend the Agreement. The decision to extend the Agreement will be at the sole option of the Department. The initial term of the contract is from May 1, 2005 to August 30, 2005. The term is being extended to September 30, 2005.

Scope of Work

The Work Plan will define the project phases, high-level tasks, key deliverables, responsibility for tasks and the associated project schedule that will support implementation of the application by September 30, 2005.

Task 7. Application Deployment

This task involves planning for deployment, populating the database, and turning the application over to IDPH for full installation and deployment, by September 30, 2005.

All other conditions and terms of the contract remain in effect.

The parties hereto have executed this contract amendment on the day and year last specified below.

For and on behalf of the Department:

By Mary J. Jones
Mary J. Jones, Director
Division of Acute Disease Prevention and Emergency Response

Date: 8/31/05

For and on behalf of the Contractor:

By: Mary Mincer Hansen

Date: 8/29/05

Promoting and protecting the health of Iowans

Lucas State Office Building, 321 E. 12th Street, Des Moines, IA 50319-0075 • 515-281-7689 • www.idph.state.ia.us

DEAF RELAY (Hearing or Speech Impaired) 711 or 1 800-735-2942

To see the progress Iowa is making visit www.resultsiowa.org